

# ***MDEStat Meeting***

## ***May 24, 2010***



---

Shari T. Wilson, Secretary

Sue Battle-McDonald, Stat Director

# **Table 1: Percentage of Required Shellfish Sampling Completed CY07-09**

---

Classification	CY07	CY08	CY09
Approved	70.2	81.0	94.9
Conditionally-Approved	18.5	37.5	66.7
Restricted	23.2	48.6	71.6
ALL	48.9	64.0	82.7

# **Table 2: Bay TMDL Allocation Schedule – Summary, Updated 5/17/10** *(continued on next slide)*

Agency	Task Description	Start Date	Completion Date	Status
EPA	EPA formally transmits watershed implementation plan (WIP) guidance and working target loads to States, DC		Oct. 30, 2009	Completed
MD	Develop, document, and test a draft TMDL segmentshed sub-allocation procedure using Phase 5.2 watershed model and concepts from the EPA major basin-jurisdiction allocation approach. Communicate the draft sub-allocation procedure to MD agencies for review and comment.	Nov. 2, 2009	Dec. 15, 2009	Completed
MD	Develop a web-based GIS reporting using draft TMDL segmentshed sub-allocation results.	Dec. 1, 2009	Jan. 4, 2010	Rescheduled and to be developed using WIP contract support
MD	Identify members and communicate responsibilities for Point Source (PS) and Nonpoint Source (NPS) Sector Teams PS Sector team to check and confirm target loads to individual point sources Revise sub-allocation procedure following interagency review	Dec. 15, 2009	Feb. 15, 2010	Completed – WIP
MD	Using Phase 5.3 watershed model, segmentshed sub-allocation procedure, and confirmed PS source estimates, subtract PS load from total load to estimate NPS target load. NPS Sector Team to review NPS target load for feasibility	Feb. 15, 2010	Apr. 1, 2010	Completed with tributary strategy point source. Identified problem with urban E3

# **Table 2: Bay TMDL Allocation Schedule – Summary, Updated 5/17/10**

---

Agency	Task Description	Start Date	Completion Date	Status
MD	PS and NPS sector team discussions to identify loading gap options. Gap closure options will be included in the TMDL segmentshed sub-allocation procedure to finalize a scenario that meets the working target loads provided by EPA.	Apr. 1, 2010	Apr. 30, 2010	Statewide analysis - extrapolating milestones
MD	Meetings with local governments and stakeholders. Finalize preliminary Phase 1 watershed implementation plan.	May 1, 2010	May 30, 2010	Meetings ongoing. EPA eliminated preliminary WIP
EPA/MD	PSC agreement on draft watershed and tidal sediment target loads and States/District to adjust nutrient allocations as necessary. <u>(With the changes unknown, the June 1 timeframe for preliminary WIP submittal will likely be an issue in completing this task)</u>	Apr. 30, 2010	May 15, 2010	EPA postponed Sediment loads until August 15, 2010
EPA	States, DC submit preliminary Phase 1 WIPs to EPA		June 1, 2010	Cancelled by EPA

# **Table 3: Bay TMDL/WIP Regional Exchanges Schedule for June 2010**

---

Location	Event
Western	Hagerstown, June 15 <sup>th</sup> , 1:00 – 3:00 p.m. Hagerstown Community College, Classroom Building Lecture Hall (220 cap.) 11400 Robinwood Drive, Hagerstown, Md. 21742
North Central	Baltimore, MD, June 17 <sup>th</sup> @ 6:30-8:30 p.m. MDE, 1 <sup>st</sup> Floor Conference Rooms
Eastern	Caroline County – June 23 @ 1:00-3:00 p.m., General James Fretterd Community Ctr. Activity Room 104: Room capacity 100 theatre set-up, 107 South 4th Street, Denton, Maryland
South Central	Washington DC – June 30 <sup>th</sup> @ 10:00 –Noon, Wash COG Facilities Training Center A & B

# **Table 4: County WREs Adopted, Updated**

## **5/17/10** *(Continued on next slide)*

<b>Jurisdiction</b>	<b>Date</b>
Accident	9/21/2009
Annapolis	10/5/2009
Anne Arundel County	10/19/2009
Baltimore City	7/9/2009
Barclay	9/16/2009
Bel Air	3/16/2009
Betterton	2/23/2010
Boonsboro	7/27/2009
Brunswick	10/13/09 (WRE)
Calvert County	3/23/2010
Caroline County	4/6/2010
Carroll County	4/1/2010
Cecil County	4/13/2010
Cecilton	3/22/2010
Charlestown	11/17/2008

# **Table 4: County WREs Adopted, Updated**

## **5/17/10** *(Continued on next slide)*

<b>Jurisdiction</b>	<b>Date</b>
Chesapeake City	12/14/2009
Crisfield	1/27/2009
Cumberland	8/25/2009
Deer Park	9/14/2009
Delmar	9/28/2009
Dorchester County	10/6/2009
Easton	3/18/2010
Elkton	1/20/2010
Emmitsburg	11/2/2009
Federalsburg	9/29/2009
Frederick City	12/3/2009
Friendsville	9/22/2009
Frostburg	9/17/2009
Fruitland	3/10/2009
Gaithersburg	4/6/2009 (MGE); 2/16/2010 (WRE)

# **Table 4: County WREs Adopted, Updated**

## **5/17/10** *(Continued on next slide)*

<b>Jurisdiction</b>	<b>Date</b>
Galena	5/4/2009
Garrett County	10/7/2008
Goldsboro	9/14/2009
Grantsville	9/21/2009
Harford County	10/6/2009
Henderson	9/7/2009
Hillsboro	12/15/2009
Hurlock	3/22/2010
Kitzmilller	9/28/2009
La Plata	9/22/2009
Laurel	11/26/2007 (MGE); 9/28/09 (WRE)
Loch Lynn Heights	8/4/2009
Manchester	10/21/2008 (MGE); 3/24/10 (WRE)
Marydel	10/1/2010

# **Table 4: County WREs Adopted, Updated**

## **5/17/10** *(Continued on next slide)*

Jurisdiction	Date
Middletown	3/8/2010
Millington	9/2/2009
Myersville	3/9/2010
New Windsor	10/14/2008 (MGE); 4/7/2010 (WRE)
North East	9/21/2009
Oakland	9/8/2009
Ocean City	10/19/2009
Perryville	1/5/2010
Pocomoke City	11/6/2009
Poolesville	7/6/2009 (MGE); late 2009 (WRE)
Port Deposit	2009
Princess Anne	10/13/2009
Ridgely	9/21/2009
Sharptown	8/18/2008
Snow Hill	3/9/2010
Somerset Co.	3/30/2010
St Michaels	12/3/2008

# **Table 4: County WREs Adopted, Updated 5/17/10**

Jurisdiction	Date
St. Mary's Co.	3/23/2010
Sykesville	4/12/2010 (WRE)
Taneytown	3/8/2010
Templeville	9/1/2009
Union Bridge	7/28/2008 (MGE); 4/26/2010 (WRE)
Vienna	9/14/2009
Washington Grove	2/1/2009
Westminster	9/28/2009
Wicomico County	9/15/2009
Willards	3/8/2010