
MDEStat Meeting 
April 12, 2010

Shari T. Wilson, Secretary Sue Battle-McDonald, Stat Director



Shari T. Wilson, Secretary Sue Battle-McDonald, Stat Director

Table 1:  Bay TMDL Allocation Schedule – 
Summary

Agency Task Description Start date Completion date

EPA EPA formally transmits watershed implementation plan  (WIP) guidance and working target loads 
to States, DC Oct. 30, 2009

MD
Develop, document, and test a draft TMDL segmentshed sub-allocation procedure using Phase 5.2 
watershed model and concepts from the EPA major basin-jurisdiction allocation approach.  
Communicate the draft sub-allocation procedure to MD agencies for review and comment.

Nov. 2, 2009 Dec. 15, 2009

MD Develop a web based GIS reporting using draft TMDL segment shed sub-allocation results. Dec. 1, 2009 Jan. 4, 2010

MD

Identify members and communicate responsibilities for Point Source (PS) and Nonpoint Source 
(NPS) Sector Teams 
PS Sector team to check and confirm target loads to individual point sources
Revise sub-allocation procedure following interagency review

Dec. 15, 2009 Feb. 15, 2010

MD


 

Using Phase 5.3 watershed model, segmentshed sub-allocation procedure, and confirmed PS 
source estimates, subtract PS load from total load to estimate NPS target load.



 

NPS Sector Team to review NPS target load for feasibility
Feb. 15, 2010 Apr. 1, 2010

MD
PS and NPS sector team discussions to identify loading gap options.  Gap closure options will be 
included in the TMDL segmentshed sub-allocation procedure to finalize a scenario that meets the 
working target loads provided by EPA.

Apr. 1, 2010 Apr. 30, 2010

MD 

 

Meetings with local governments and stakeholders.


 

Finalize preliminary Phase 1 watershed implementation plan. May 1, 2010 May 30, 2010

EPA/MD
PSC agreement on draft watershed and tidal sediment target loads and States/District to adjust 
nutrient allocations as necessary. (With the changes unknown, the June 1 timeframe for preliminary 
WIP submittal will likely be an issue in completing this task)

Apr. 30, 2010 May 15, 2010

EPA States, DC submit preliminary Phase 1 WIPs to EPA June 1, 2010
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Table 2:  Phase I WIP Local Involvement 
Schedule

Date Event

Feb 2009 – March 2010 Numerous briefings (See Attachment C for details)

Mid April Letter to local officials
Conference Call:  Updated briefing & exchange (mostly background at a 
deeper level of detail. Solicit interest for May 4 Webinar)

Late April Draft allocations available for review and comment (May?)

May 4 Webinar

Mid May Conference Call:  WIP Highlights for General Public (pre-release)

June 1-30 Local Review of Preliminary WIP

Mid July Conference Call w/Local Government:  WIP Highlights

Mid August MACO Meeting Briefing

August 15 – October 15 Public Review of TMDL & Phase I WIP

August 15 – October 15 Public Meetings to Accept Comments??



Table 3:  TMDL Accounting, All numbers are based on 
2008 Integrated Report Listings unless otherwise 

noted
Development Year

MOU 
Count 

(Actual)

Other 
Listings 
Count

Total

Listings addressed 
through 303(d) List 
Revision (new data, 
error in listing, etc.)

Number of 
MOU 

Listings 
Promised

Total Number of Listings 
Promised

1998 1 3 4
1999 9 2 11 9
2000 15 12 27 19
2001 12 17 29 18
2002 15 27 42 6 28
2003 9 27 36 55
2004 29 32 61 17
2005 24 19 43 23 27
2006 34 35 69 38 48
2007 18 29 47 21 394

2008 30 26 56 36 18 30
2009 15 15 30 20 30

Totals submitted 211 244 454
2010 13 32

2011 (10) Table 
2 31 36

Bay TMDL 96 137
Previously 
Submitted 211

351

[1] Based on 2008 Integrated Report Listings
[2] Based on workplans/schedules provided to EPA
[3] 2003-2004 renegotiation of MOU to extend timeframe to meet EPA guidance of 8-13 years.  As a result, 2003-2004 total submittal goal became 55 over two years.
[4] Number based on 2004 Integrated Report
[5] Number based on 2006 Integrated Report.

MOU revision allows an average of 24 listings per year to address 1996/1998 listings.
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Table 4: Projects that May Not Meet MOU 
Timeline 

Basin Name Impairment Action/Status

Atkisson Reservoir Nutrients and Sediments 
(2)

Assigned to staff to discuss with EPA region III at monthly Conference call - 
request their assistance with these listings since the federal facility Aberdeen 
Proving Ground claims to continue using this reservoir as a drinking water 
source.  

Aberdeen Proving 
Ground

Toxics (1) MDE is working with EPA and Tetratech to review data collected by APG to 
assist in the determination of impairment and if a TMDL is required.

Bodkin Creek Copper (1) EPA is planning to revise its copper criteria for saltwater using the Biotic Ligand 
Model.  Once the saltwater criterion is available the water quality data will be 
reassessed to determine if Bodkin Creek is impaired.  

Baltimore Harbor Metals (2) Based on other metals WQA, these listings were not pursued due to insufficient 
sediment quality guidelines.  Currently MDE is in the process of developing 
sediment quality guidelines for the State.  These guidelines could eventually be 
used as a basis for addressing the metals listings in the Baltimore Harbor.  (Note:  
sulfide levels are high and conditions are anoxic so metals are bound in 
sediments)

Upper Pocomoke River Nutrients (2) Assigned to TMDL program Engineer.  Reviewing data, existing models and 
will provide recommendation to move forward.

Susquehanna 
River/Conowingo Dam

Nutrients/Sediments (2) Assigned to TMDL program Engineer.  Plan to coordinate with SRBC on 
revision to existing work and using results from Bay TMDL for "main channel".
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Table 5:  Eight TMDL/WQA Projects Submitted, but 
Require Additional Action (i.e. not approved)

Basin Name Impairment Action/Status
Baltimore Harbor Metals (5) 

Inner Harbor NW Branch (Cr)
Inner Harbor NW Branch (Pb)
Inner Harbor NW Branch (Zn)
Bear Creek (Cr)
Bear Creek (Zn)

EPA deferred delisting the waterbody for the metals (i.e. chromium, lead and 
zinc) until conclusion of a stressor identification study.  The findings of the 
study were inconclusive as to whether metals are a source of toxicity.  
Additional studies are underway to determine sediment quality thresholds at 
which metals cause toxicity based on dose-response relationships.  MDE is also 
in the process of developing sediment quality guidelines for the State.  These 
guidelines could eventually be used as a basis for addressing the metals listings 
in the Baltimore Harbor.  Given the sources of impairment and the expertise 
required to begin to address them additional funding will be necessary. 

Baltimore Harbor 
Deep Channel

Nutrients (2) Submitted and acknowledged that TMDL does not meet deep channel WQS.  
Plan to address through Bay TMDL.  Note, the Bay TMDL model does not 
show impairment using allocation scenario.  Current action is to wait until Bay 
TMDL allocation model runs are complete.  Also, VIMS is revising the 
existing MDE Baltimore Harbor model, with funding from MPA, and will 
update watershed model inputs to CBP version 5.3 (also being used for Bay 
TMDL).

Edgewater Village 
Lake

Nutrients (1) TMDL completed. As a result, EPA approved MDE to complete a Use 
Attainability Analysis (UAA) since the lake is really used as a stormwater 
retention area (according to SW program).  The listing is on the impaired 
waters list with 1998 listing date and discussions are ongoing within the Water 
Quality Standards group to determine an approach on the process for 
completing UAAs.
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Table 6:  Federal 319 (h) Grants 1990-2008
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Table 7: 319(h) Grants for 2005-2009
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Table 8:  Watershed Plans Accepted by EPA

Watershed with
EPA-Accepted A-I Plan Jurisdictions Implementation

Total 319(h) Funds

Back River, Upper Baltimore County
418,500

Corsica River Centreville, Queen Anne’s County, 
MDA/Queen Anne’s SCD

1,299,280

Jones Falls, Lower Baltimore City/ Baltimore County
0

Monocacy River, Lower Frederick County 745,250
Spring Brach
(Completed)

Baltimore County

240,00

Sassafras River Sassafras River Association
0

Total
2,703,030
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Table 9:  County WRE Extensions and Reviews, 
Updated 4/2/10

Jurisdiction
Requested 
Extension

Date of 
Extension 
Request

Date letter sent for 1st 
extension (to April 1, 
2010) - indicate 
approval or denial

Date letter sent for 2nd 
extension (to October 
1, 2010) - indicate 
approval or denial

WRE Review by 
SSA Completed Review Date

Allegany County Yes 10/29/2009 11/10/2009
Anne Arundel County Yes 9/21/2009 9/22/2009 Yes 6/10/2009
Baltimore County Yes 7/31/2009 9/9/2009
Calvert County Yes 9/29/2009 9/29/2009 Yes 8/10/2009
Caroline County Yes 8/24/2009 9/3/2009 Yes 7/24/2009
Carroll County Yes 7/7/2009 7/29/2009 Yes 12/22/2009
Cecil County Yes 8/12/2009 8/17/2009 Yes 12/11/2009
Charles County Yes 8/21/2009 9/3/2009
Dorchester County Yes 7/22/2009 8/4/2009 Yes 5/28/2009
Frederick County Yes 5/11/2009 6/12/2009 Yes 6/4/2009
Garrett County No Yes 6/18/2008
Harford County No Yes 5/18/2009
Howard County Yes 7/6/2009 7/20/2009 Yes 12/4/2009
Kent County Yes 7/21/2009 9/1/2009 Yes 8/7/2009
Montgomery County Yes 7/1/2009 7/27/2009 Yes 12/22/2009
Prince George's County Yes 6/5/2009 8/4/2009 1/11/2010 Yes 1/20/2010
Queen Anne's County Yes 9/8/2009 9/28/2009
Somerset County Yes 5/19/2009 7/20/2009 Yes 10/19/2009
St. Mary's County Yes 9/28/2009 9/29/2009 Yes 6/22/2009
Talbot County Yes 7/13/2009 8/4/2009 Yes 7/22/2009
Washington County Yes 7/14/2009 8/4/2009
Wicomico County Yes 7/30/2009 Yes 6/25/2009
Worcester County Yes 8/4/2009 9/9/2009 1/11/2010
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Table 10:  Municipalities that have Submitted 
and Reviewed WREs:

 
 
ACCIDENT ANNAPOLIS
BARCLAY BEL AIR
BERLIN BETTERTON
BOONSBORO BROOKEVILLE
BRUNSWICK CAMBRIDGE
CECILTON CHARLESTOWN
CHESAPEAKE CITY CHESTERTOWN
CHURCH HILL CRISFIELD
CUMBERLAND DEER PARK
DELMAR EASTON
DENTON LEONARDTOWN
EMMITSBURG FEDERALSBURG
FREDERICK City FRIENDSVILLE
FROSTBURG FRUITLAND
GAITHERSBURG GOLDSBORO
GRANTSVILLE GREENSBORO
HAMPSTEAD HEBRON
HENDERSON HILLSBORO
HURLOCK INDIAN HEAD
KEEDYSVILLE KITZMILLER

LA PLATA LAUREL
LOCH LYNN 
HEIGHTS 

MARYDEL

MIDDLETOWN MILLINGTON
MOUNTAIN LAKE 
PARK 

MYERSVILLE

NORTH BEACH OAKLAND
NORTH EAST PERRYVILLE
OCEAN CITY POOLESVILLE
POCOMOKE CITY PRINCESS ANNE
PORT DEPOSIT QUEENSTOWN
RIDGELY SHARPTOWN
SALISBURY SECRETARY
SNOW HILL TANEYTOWN
TEMPLEVILLE THURMONT
TRAPPE VIENNA
WASHINGTON
GROVE 

WESTMINSTER

WILLARDS
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Table 11:  List of Municipal Extensions: (76 
municipalities (continued on next slide)

Jurisdiction
Requested 
Extension

Date of 
Extension 
Request

Date letter sent 
for 1st extension 
(to April 1, 2010) 
- indicate 
approval or 
denial

Date letter sent 
for 2nd extension 
(to October 1, 
2010) - indicate 
approval or 
denial

WRE Review by 
SSA Completed Review Date

Aberdeen Yes 7/24/2009 8/3/2009
Annapolis Yes 9/9/2009 9/11/2009 Yes 3/3/2009
Barton Yes 9/16/2009
Berlin Yes 7/28/2009 9/1/2009 Yes 11/17/2009
Betterton Yes 9/10/2009 9/11/2009 Yes 12/3/2009
Brookeville Yes 7/29/2009 9/9/2009 Yes 12/18/2009
Brunswick Yes 8/4/2009 8/27/2009 Yes 7/9/2009
Burkittsville Yes 5/11/2009 6/12/2009
Cambridge Yes 9/2/2009 9/3/2009 Yes 7/8/2009
Cecilton Yes 7/20/2009 8/5/2009 Yes 10/23/2009
Centreville Yes 7/16/2009 8/5/2009
Chesapeake 
Beach Yes 7/24/2009 9/9/2009
Chestertown Yes 8/31/2009 9/3/2009 Yes 12/10/2009
Church Creek Yes 9/21/2009 9/29/2009
Church Hill Yes 7/15/2009 8/5/2009 Yes 11/30/2009
Clear Spring Yes 9/25/2009 10/2/2009
Crisfield Yes 7/12/2009 9/9/2009 Yes 8/9/2009
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Table 11:  List of Municipal Extensions: (76 
municipalities (Continued on next slide)

Jurisdiction Requested Extension
Date of Extension 
Request

Date letter sent for 1st 
extension (to April 1, 
2010) - indicate 
approval or denial

Date letter sent for 2nd 
extension (to October 
1, 2010) - indicate 
approval or denial

WRE Review by SSA 
Completed Review Date

Denton Yes 9/1/2009 9/3/2009 Yes 3/1/2010

East New Market Yes 8/18/2009 8/26/2009

Easton Yes 7/24/2009 8/3/2009 Yes 7/8/2009

Elkton Yes 8/20/2009 8/24/2009

Emmitsburg Yes 9/1/2009 9/9/2009 Yes 8/26/2009

Frederick City Yes 6/19/2009 7/20/2009 Yes 9/18/2009

Funkstown Yes 8/27/2009 9/8/2009

Gaithersburg Yes 4/6/2009 7/27/2009 Yes 12/3/2009

Glenarden Yes 8/14/2009 8/20/2009

Greensboro Yes 8/10/2009 8/18/2009 Yes 7/22/2009

Hagerstown Yes 7/13/2009 8/5/2009

Hampstead Yes 7/7/2009 7/29/2009 Yes 11/17/2009

Hancock Yes 9/23/2009 10/2/2009

Havre de Grace Yes 6/29/2009 7/20/2009
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Table 11:  List of Municipal Extensions: (76 
municipalities (Continued on next slide)

Jurisdiction
Requested 
Extension

Date of 
Extension 
Request

Date letter sent 
for 1st 
extension (to 
April 1, 2010) - 
indicate 
approval or 
denial

Date letter sent 
for 2nd 
extension (to 
October 1, 
2010) - indicate 
approval or 
denial

WRE Review 
by SSA 
Completed Review Date

Hebron Yes 7/8/2009 7/29/2009 Yes 7/8/2009
Hillsboro Yes 9/22/2009 10/5/2009 Yes 8/13/2009
Hurlock Yes 7/17/2009 8/7/2009 Yes 10/1/2009
Indian Head Yes 8/17/2009 9/9/2009 Yes 8/10/2009
Keedysville Yes 8/12/2009 8/17/2009 Yes 10/1/2009
Laytonsville Yes 6/5/2009 7/20/2009
Leonardtown Yes 7/15/2009 8/7/2009 Yes 3/2/2010
Lonaconing Yes 10/9/2009 10/15/2009
Manchester Yes 7/7/2009 7/29/2009
Mardela 
Springs Yes 8/10/2009 8/17/2009
Middletow n Yes 4/14/2009 6/12/2009 Yes 9/21/2009
Mount Airy Yes 7/28/2009 8/3/2009
Mountain Lake Yes 8/18/2009 9/22/2009 Yes 7/8/2009
Myersville Yes 4/15/2009 6/12/2009 Yes 9/21/2009
New Market Yes 7/10/2009 8/6/2009
New Yes 7/7/2009 7/29/2009
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Table 11:  List of Municipal Extensions: (76 
municipalities (Continued on next slide)

Jurisdiction
Requested 
Extension

Date of 
Extension 
Request

Date letter sent 
for 1st 
extension (to 
April 1, 2010) - 
indicate 
approval or 
denial

Date letter sent 
for 2nd 
extension (to 
October 1, 
2010) - indicate 
approval or 
denial

WRE Review by 
SSA Completed Review Date

North Beach Yes 7/31/2009 8/3/2009 Yes 3/3/2010
Ocean City Yes 7/28/2009 8/3/2009 Yes 8/10/2009
Oxford Yes 9/4/2009 9/22/2009
Perryville Yes 8/4/2009 9/3/2009 Yes 4/9/2009
Pittsville Yes 10/1/2009 10/7/2009
Pocomoke City Yes 7/7/2009 7/27/2009 Yes 8/17/2009
Preston Yes 7/31/2009 8/7/2009
Princess Anne Yes 4/27/2009 7/20/2009 Yes 7/31/2009
Queen Anne Yes 7/17/2009 8/17/2009
Queenstown Yes 8/6/2009 8/18/2009 Yes 2/26/2010
Rising Sun Yes 8/12/2009 8/18/2009
Rock Hall Yes 7/21/2009 9/1/2009
Rockville Yes 7/31/2009 8/3/2009
Rosemont Yes 5/11/2009 6/12/2009
Salisbury Yes 7/28/2009 8/3/2009 Yes 2/26/2010
Secretary Yes 8/10/2009 8/18/2009
Smithsburg Yes 8/4/2009 8/17/2009
Snow Hill Yes 7/23/2009 8/7/2009 Yes 10/28/2009
Sudlersville Yes 9/2/2009 9/25/2009
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Table 11:  List of Municipal Extensions: (76 
municipalities

Jurisdiction
Requested 
Extension

Date of 
Extension 
Request

Date letter sent 
for 1st 
extension (to 
April 1, 2010) - 
indicate 
approval or 
denial

Date letter sent 
for 2nd 
extension (to 
October 1, 
2010) - indicate 
approval or 
denial

WRE Review 
by SSA 
Completed Review Date

Sykesville Yes 7/7/2009 7/29/2009

Taneytown Yes 7/27/2009 8/3/2009 Yes 12/22/2009

Thurmont Yes 9/8/2009 9/17/2009 Yes 5/28/2009

Trappe Yes 7/28/2009 8/3/2009 Yes 7/8/2009

Yes 7/7/2009 7/29/2009

Walkersville Yes 7/21/2009 8/3/2009

Yes 7/7/2009 7/29/2009 Yes 8/14/2009

Willards Yes 7/15/2009 8/5/2009 Yes 8/4/2009

Yes 8/11/2009 8/17/2009

Woodsboro Yes 9/11/2009 9/17/2009
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